
USUHS LAB RENOVATION 
CONSTRUCTION SCHEDULE March 17, 2006

SCHEDULE 
(Total duration from concept approval to re-occupancy = 41 - 48 weeks) 

PHASE DEPT LAB No. PI LAB 
TYPE 

FUME 
HOOD 

HVAC 
WORK 

CABINET/ 
FLOOR 

COLORS 

GC 

D
A

TE
 C

O
N

C
E

P
T 

A
P

P
R

O
V

E
D

  

C
D

’S
 C

O
M

P
LE

TE
 

(4
 w

ks
) 

FU
N

D
IN

G
 A

P
P

R
O

V
A

L 
(1

 w
k)

 

B
ID

 R
E

C
E

IV
E

D
 

(4
 w

ks
) 

N
E

G
O

TI
A

TE
 &

 IS
S

U
E

 
N

O
TI

C
E

 T
O

 P
R

O
C

E
E

D
 

(1
-2

 w
ks

) 

S
U

B
M

IT
TA

LS
 A

P
P

’D
 

(6
-8

 w
ks

) 

FA
B

R
IC

A
TE

 &
 D

E
LI

V
E

R
 

C
A

S
E

W
O

R
K

 
(1

0 
- 1

2 
w

ks
) 

TE
N

A
N

T 
M

O
V

E
-O

U
T 

(1
 W

K
) 

A
B

A
TE

M
E

N
T/

D
E

M
O

 
FL

O
O

R
IN

G
, M

E
P

 (3
 w

k)
 

C
O

N
S

TR
U

C
TI

O
N

 
P

E
R

IO
D

 =
 B

O
D

 
(1

4 
w

ks
) 

P
U

N
C

H
-L

IS
T 

W
O

R
K

 
(1

 w
ks

) 

FL
O

A
T 

(2
 w

ks
) 

FA
C

IL
IT

IE
S

 S
TR

IP
/W

A
X

 
&

 T
E

N
A

N
T 

M
O

V
E

-IN
 

(1
 w

k)
 

SWING 
SPACE 

REMARKS 

 

 

VII A APG B2039 Armstrong B NONE NO  McGrath Done 5/2/2005 7/19/2005  9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B2011  

 APG B2043 Armstrong A REPLACE NO  McGrath Done 5/2/2005 7/19/2005  9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B2019  

 BIO B4025 Maynard A REPLACE NO  McGrath Done 5/2/2005 7/19/2005  9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B4021  

 BIO B4013 Dunn B  NO  McGrath Done 5/2/2005 7/19/2005  9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B4028  

 MIC B4077 Maurelli B  NO  McGrath Done 5/2/2005 7/19/2005  9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B4075  

 MIC B4091 Maurelli A NONE NO  McGrath Done 5/2/2005 7/19/2005  9/13/05 11/2/05 1/25/06 2/1/06 2/8/06 5/03/06 5/10/06 5/24/06 5/31/06 B4121  

ANE C1055 
Suite 

Mongan Irreg  NO  McGrath Done 5/2/2005 9/30/05  9/30/05 11/30/05 3/24/06 3/24/06 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06  900 SF 

PHA C2008 Bausch A  NO  McGrath Done 5/2/2005 9/30/05  9/30/05 11/30/05 3/17/06 3/24/06 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06 B2009  

PHA C2010 Bausch B NONE NO  McGrath Done 5/2/2005 9/30/05  9/30/05 11/30/05 3/17/06 3/24/06 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06 B2009  

MED A3072 Brumeanu C  NO  McGrath Done 5/2/2005 9/30/05  9/30/05 11/30/05 3/17/06 3/24/06 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06   

VII B 

PHA C2014 Harmon A  NO  McGrath Done 5/2/2005 9/30/05  9/30/05 11/30/05 3/17/06 3/24/06 4/14/06 7/21/06 7/28/06 8/12/06 8/19/06   

VII C NEU A2007 Ling Irreg Replace YES  McGrath   9/30/05  9/30/05 11/30/05 6/25/06 7/2/06 7/9/06 9/15/06 9/29/06 10/13/06 10/20/06   

APG B2049 McCabe B NONE   McGrath Done 3/10/06              

APG B2051 McCabe A NEW   McGrath Done 3/10/06              

APG B2083 Juliano B NEW   McGrath Done 3/10/06              

BIO B4015/17 Dunn A/B REPLACE   McGrath Done 3/10/06              

VIII 
A 

MIC B3110/12 O'Brien Irreg NONE   McGrath Done 3/10/06              

PAT B3125 Dvekler A NONE   McGrath Done 3/10/06             900 SF 

PHA C2043 Symes B NEW   McGrath Done 3/10/06              

PHA C2045 Symes A NONE   McGrath Done 3/10/06              

VIII 
B 

PHA C2048 Day A REPLACE   McGrath Done 3/10/06              
 
NOTES     COMPLETED LABS        
Type A Lab = 450 SF   Pre-Program:  53/122, Thomas, RAD 
Type B Lab = 250 SF   Phase 1 (7/03 thru 10/03):  B2015 & 2017, Wu, OBG; B3101 & B3103, Gause, MIC; C2078 & C2079, Provencio, APG 
Type C Lab = 900 SF   Phase 2 (1/04 thru 5/04): B3007, B3009, B3013, B3059, Verma, NEU; B3049, Li, PSY; B3097, Schaeffer, MIC 
     Phase 3 (3/04 thru 7/04): A3038 & A3079, Quinnan, PMB; A3049, Tsokos, MED 
ADMIN OFFICERS    Phase 4 (10/29/03 thru 11/04): C2040, C2042, B3121, B3129 
APG - Mary Thomson, x9365   Phase 4 (10/29/04 thru 12/7/05): B2023, B2089, C2052, C2024 
Microbiology - Lucille Washington, x3411 Phase 5 (April 2004): Building 53, Rooms 111, 119 
Ob/Gyn - Linda Douglas, x3430  Phase 5 (April 2005): Building 53, Room 113 
Path - Joe Andrews, x3104                                     Phase 6 (09/30/04-05/31/05): C2070, B3109, B3071, B3073, B3075, B4103, B4137 
Pharm - Henri Weems, x3224 
Psych - Alice Fladung, x9797 
Rad - Janice Merrick, x9811 


